COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 10/ 2018

ESTI MATE SUMVARY 09: 38: 41
CONTI D; C20845 ESTI MATE NO. 0013 PROG SPEC YR: 2005
PCN: 20845- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 222.0 DAYS TI ME ALLOW 267 WORK DAYS
US 85 FROM EATON (MP 275.5) TO AULT (MP 280. 3) PERCENT TIME:  83.15 ORI G TI ME ALLON 132 WORK DAYS
PROJECT NO. STA0853- 101
US 85 RESURFACI NG EATON TO AULT
NAMVE OF ROAD:
PROJECT COUNTI ES: VELD
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 05/01/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/06/2017 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 05/01/2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 18, 547,497.07 PARTI Cl PATI NG $ 14,277,892.91 $ 971, 027. 81
AWARD PRQIJECT AMT: $ 10, 582, 629.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 76. 98% TOTAL EARNI NGS 14,277, 892. 91 971, 027. 81
FUNDS AVAI LABLE: $  4,269,604. 16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 14, 277, 892. 91 971, 027. 81
TOTAL CLAI MS: $ 0.00 RETAI NAGE -158, 739. 44 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 14, 119, 153. 47 971, 027. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 14, 119, 153. 47 971, 027. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 971, 027. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0010 202-00019 Renoval of Inlet 7.000 4. 000
EACH 2.000 1, 200. 00
600. 00000 6. 000 3, 600. 00
0015 202-00033  Renpval of Pipe 15. 000 13. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 14. 000 16, 800. 00
0020 202- 00037 Renoval of End Section 5. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0025 202-00090 Renoval of Delineator 313. 000 257. 000
EACH 0. 000 0. 00
21. 00000 257. 000 5,397.00
0030 202-00195 Renoval of Median Cover 5, 416. 000 5,416. 000
SY 0. 000 0. 00
5. 75000 5,416. 000 31, 142. 00
0035 202-00200 Renopval of Sidewal k 1, 129. 000 949. 000
Sy 0. 000 0. 00
20. 50000 949. 000 19, 454. 50
0040 202-00202 Renoval of Gutter 240. 000 224.000
LF 0. 000 0. 00
10. 00000 224.000 2,240.00
0045 202-00203  Renmopval of Curb and Gutter 15, 907. 000 15, 625. 000
LF 0. 000 0. 00
4. 25000 15, 625. 000 66, 406. 25
0050 202-00206 Renoval of Concrete Curb Ranp 58. 000 58. 000
SY 0. 000 0. 00
40. 25000 58. 000 2,334.50
0055 202-00212 Renoval of Concrete Pavenent (Special) 56, 462. 000 53, 303. 000
Sy 0. 000 0. 00

7.40000 53, 303. 000 394, 442. 20



CONTI D

CAT NO0200

0060

0065

0070

0071

0075

0080

0085

0090

0094

0095

0096

202- 00226

202- 00240

202- 00250

202- 00250

202- 00254

202- 00810

202-01130

202- 04002

203- 00066

203- 00060

203- 00066

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat (Special)

Renoval of Asphalt Mat (Pl aning)

Renoval of Pavenent Marking

Rem Pavenent Marking (Water Bl ast)

Renoval

of Pavenent Marking (12 Inch)

Renoval

of Ground Sign

Renoval of Guardrail Type 3

Cl ean Cul vert

Emb Matl (CIP) (R40) Phase 2
Enbanknment Material (Conplete In Place)
Enmb Matl (CIP) (R40) (NB US85)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80, 000. 000
sy
4. 70000
71, 422. 000
sy
1. 90000
12, 189. 000
SF
1. 20000
70, 000. 000
SF
1. 61000
1, 443. 000
SF
1. 20000
151. 000
EACH
260. 00000
83. 000
LF
8. 75000
18. 000
EACH
2, 900. 00000
16, 707. 000
cy
34. 00000
3, 314. 000
cy
7.10000
15, 466. 000
cy

31.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

78,371.000
0. 000
78,371.000

71, 322.000
0. 000
71,322.000

12, 189. 000
0. 000
12, 189. 000

25, 545. 000
0. 000
25,545,000

1, 443. 000
0. 000
1, 443. 000

108. 000
0. 000
108. 000

83. 000
0. 000
83. 000

7.000
0. 000
7.000

11, 557. 000
2,057. 000
13, 614. 000

3, 314. 000
0. 000
3, 314. 000

6,617. 000
0. 000
6,617. 000

Page 3

ESTI MATE RUNO07/10/ 2018

69, 938

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

09: 38: 41

AMOUNT

368, 343

135, 511.

14, 626

41, 127

1, 731.

28, 080

726.

20, 300

462, 876

23,529

206, 450

70

80

80

45

60

00

25

00

00

40

40



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0097 203-00100 Mick Excav Change Order 006 40, 538. 000 36, 023. 000
cY 1, 769. 000 45,746. 34
25. 86000 37,792. 000 977, 301. 12
0098 203-00510 Rock Fill (Spec) 338. 000 338. 000
cY 0. 000 0. 00
68. 65000 338. 000 23,203.70
0099 203-01500 Bl adi ng 150. 000 124.500
HOUR 0. 000 0. 00
140. 00000 124.500 17, 430. 00
0100 203-01510 Backhoe 100. 000 36. 500
HOUR 0. 000 0. 00
75. 00000 36. 500 2,737.50
0105 203-01594 Conbi nati on Loader 150. 000 116. 500
HOUR 0. 000 0. 00
110. 00000 116. 500 12, 815. 00
0110 203-01597 Pot hol i ng 100. 000 87.000
HOUR 0. 000 0. 00
205. 00000 87. 000 17, 835.00
0115 203-02330 Labor er 80. 000 23. 000
HOUR 0. 000 0. 00
35. 00000 23.000 805. 00
0117 206- 00065 Str Bkfl (FlowFill) 14. 000 10. 900
cY 0. 000 0. 00
345. 00000 10. 900 3, 760. 50
0120 208-00002 Erosion Log Type 1 (12 Inch) 1, 300. 000 1,170. 000
LF 30. 000 123.00
4.10000 1, 200. 000 4,920. 00
0125 208- 00035 Aggr egat e Bag 350. 000 303. 000
LF 0. 000 0. 00
17. 75000 303. 000 5,378. 25
0130 208-00045 Concrete Washout Structure 8. 000 7.000
EACH 0. 000 0.00

1, 300. 00000 7.000 9, 100. 00



CONTI D

ROADWAY

CAT NO0200

0135 208-00052

0140

208- 00070

0145

208- 00103

0150

208- 00105

0155

208- 00106

0160

208- 00107

0165

208- 00207

0170

210- 00810

0175

210- 00815

0180

210- 04010

0185 210-04020

C20845

20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type I1)

Vehi cl e Tracking Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Ground Sign

Reset Sign Panel

Adj ust

Manhol e

Modi fy Inlet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
5. 15000
0. 000
EACH
1, 350. 00000
38. 500
HOUR
40. 00000
20. 000
HOUR
80. 00000
50. 000
HOUR
160. 00000
15. 000
HOUR
160. 00000
257. 000
DAY
155. 00000
2.000
EACH
210. 00000
5. 000
EACH
52. 00000
5. 000
EACH
940. 00000
3. 000
EACH

1, 420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

32.500
6. 000
38.500

14. 000
3. 000
17. 000

39. 500
7.000
46. 500

9. 500
0. 000
9. 500

. 000
11. 000

179. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000
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ESTI MATE RUNO07/10/ 2018

240.

240.

1,120

1,705

.00

.00

00

.00

00

.00

.00

.00

.00

09: 38: 41

AMOUNT

1, 540

1,360

7,440

1,520

27,745

52

2,820

4,260

.00

.00

00

00

00

00

00

.00

00

00

00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0187 210- 04050 Adj Val ve Box (Eaton Sidewal k) 19. 000 14. 000
EACH 0. 000 0. 00
95. 00000 14. 000 1, 330. 00
0190 212-00006 Seedi ng (Native) 27.000 12. 600
ACRE 0. 000 0. 00
315. 00000 12. 600 3, 969. 00
0195 212-00032 Soi | Condi tioning 27.000 12. 500
ACRE 0. 000 0. 00
495. 00000 12. 500 6, 187. 50
0200 213-00002 Mil chi ng (Weed Free Hay) 27.000 12. 600
ACRE 0. 000 0. 00
405. 00000 12. 600 5,103. 00
0203 213-00012 Spray-on Mul ch Bl anket 1.500 0. 900
ACRE 0. 000 0. 00
4, 450. 00000 0. 900 4,005. 00
0205 213-00061 Mil ch Tackifier 5, 360. 000 2,514.000
LB 0. 000 0. 00
2.10000 2,514. 000 5,279. 40
0210 304-06000 Aggregat e Base Course (Cl ass 6) 47, 220. 000 36, 978. 470
TON 5,492. 620 109, 852. 40
20. 00000 42,471. 090 849, 421. 80
0211 304-06000 ABC (CL 6) (NB US85) 43, 688. 300 43, 688. 300
TON 0. 000 0. 00
24. 55000 43, 688. 300 1,072,547.76
0215 304-09014  Aggregate Base Course (Special) 4, 000. 000 1, 888. 680
TON 0. 000 0. 00
27.00000 1, 888. 680 50, 994. 36
0220 310-00610 Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 62, 509. 000 62, 509. 000
8-12"
( ) sy 0. 000 0. 00
2.80000 62, 509. 000 175, 025. 20
0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 586. 220
TON 22.940 2,982.20

130. 00000 609. 160 79, 190. 80



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0226 403-00720

0230

403- 33751

0235

403- 34751

0240

412- 00800

0244

412-01100

0245

412-01120

0250

412-18050

0255

420- 00113

0256

420- 00132

0257

503- 00036

0260 506-00209

C20845
20845-BID
STA0853- 101

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

HVA (Patching) (Asph) Asphalt Taper

TON

Hot M x Asphalt (Grading S) (75) (PG 64-28)

TON

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Concrete Paverment (8 Inch)

Conc Pvnt (11 In)

TON

SY

SY

Concrete Paverment (11 Inch) (Fast Track)

Sy

Rubbi | i zati on of Concrete Pavenent

Ceotextile (Drainage) (Cass 2)

Geotextile (Separator) (CL 1)

Drilled Caisson (36 In)

Riprap (9 Inch)

SY

Sy

SY

LF

CcY

2,353.730

93. 50000

50, 876. 830

61. 00000

26, 235. 900

66. 00000

0. 000

165. 00000

12, 106. 000

97. 07000

4,143. 000

136. 00000

20, 500. 000

1. 95000

35. 000

12. 50000

2,034. 000

2.48000

76. 000

316. 25000

20. 000

155. 00000

QrY TH'S PERI OD
QTY TO DATE

2, 353.
. 000
2, 353.

29, 566
6, 057.
35,623

12,529
0
12,529

12,106
0
12,106

4,143
. 000
4,143

20, 500.
0
20, 500.

2,034,
. 000
2,034.

76.

730

730

180
430
610

500
000
500

. 000
. 000
. 000

000
000
000

000

000

000
000
000

. 000
. 000
. 000

000

000

000

. 000
76.

000

. 000
. 000
. 000

Page 7

ESTI MATE RUNO07/10/ 2018

369, 503

.00

23

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 41

AMOUNT

220, 073

2,173,040

826, 947

1,175,129

563, 448

39, 975

5,044

24,035

76

21

00

.00

42

00

00

.00

32

00

.00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0261 506-01020 Geogrid Reinforce Change O der 006 52, 302. 000 47, 809. 000
SY 2,468. 000 5,923. 20
2.40000 50, 277. 000 120, 664. 80
0264 601-01050 Conc CL B (wvall) 4.500 3. 000
cY 0. 000 0. 00
975. 00000 3. 000 2,925.00
0265 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 370. 000 338. 000
LF 0. 000 0. 00
31. 00000 338. 000 10, 478. 00
0266 603-01185 18 In RCP (Cl P) 2,728. 000 2,728. 000
LF 0. 000 0. 00
80. 00000 2,728.000 218, 240. 00
0270 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 296. 000 296. 000
LF 0. 000 0. 00
38. 50000 296. 000 11, 396. 00
0275 603-05018 18 Inch Reinforced Concrete End Section 12. 000 12. 000
EACH 0. 000 0. 00
260. 00000 12. 000 3,120. 00
0280 603-05024 24 Inch Reinforced Concrete End Section 5.000 5. 000
EACH 0. 000 0. 00
380. 00000 5. 000 1, 900. 00
0281 603-10180 18 In CSP 90. 000 90. 000
LF 0. 000 0. 00
75. 00000 90. 000 6, 750. 00
0282 603-10240 24 In CSP 60. 000 60. 000
LF 0. 000 0. 00
90. 00000 60. 000 5, 400. 00
0283 603-30018 18 In SES 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0284 603-30024 24 In SES 2. 000 2.000
EACH 0. 000 0. 00

550. 00000 2.000 1, 100. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 604-16005 Inlet Type 16 (5 Foot) 2. 000 0. 000
EACH 2.000 12, 600. 00
6, 300. 00000 2.000 12, 600. 00
0286 604-16605 Inlet Ty 16 (T) (5 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
5, 980. 00000 1.000 5, 980. 00
0287 604-30005 MH Slab Base (5 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0. 00
0288 604-30010 MH Sl ab Base (10 Ft) 11. 000 11. 000
EACH 0. 000 0. 00
5, 520. 00000 11. 000 60, 720. 00
0290 605-82100 Pipe Edge Drain 8, 400. 000 8, 400. 000
LF 0. 000 0. 00
9. 75000 8, 400. 000 81, 900. 00
0295 605- 84000 Subsurface Drain Qutlet 295. 000 295. 000
LF 0. 000 0. 00
25. 00000 295. 000 7,375.00
0300 606-00301 Guardrail Type 3 (6-3 Post Spacing) 607. 000 463. 000
LF 0. 000 0. 00
29. 00000 463. 000 13, 427.00
0305 606-01340 End Anchorage Type 3D 5. 000 4. 000
EACH 0. 000 0. 00
1, 900. 00000 4.000 7, 600. 00
0310 606-01370 Transition Type 3G 3. 000 1. 000
EACH 0. 000 0. 00
2,400. 00000 1. 000 2,400. 00
0315 606-01380 Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
0320 606-01385 Transition Type 3J 1. 000 1. 000
EACH 0. 000 0. 00

1, 250. 00000 1. 000 1, 250. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 606-02003 End Anchorage (Nonfl ared) 3. 000 2.000
EACH 0. 000 0. 00
2, 800. 00000 2.000 5, 600. 00
0330 606- 02005 End Anchorage (Fl ared) 2.000 1. 000
EACH 0. 000 0. 00
2,400. 00000 1. 000 2,400. 00
0335 607-11525 Fence (Plastic) 1, 100. 000 881. 000
LF 0. 000 0. 00
4.75000 881. 000 4,184.75
0337 608-00000 Conc Si dewal k (Eaton Si dewal k) 713. 000 553. 000
SY 0. 000 0. 00
136. 00000 553. 000 75, 208. 00
0340 608-00006 Concrete Sidewal k (6 Inch) 250. 000 237.000
5% 0. 000 0. 00
156. 00000 237.000 36,972. 00
0345 608-00010 Concrete Curb Ranp 220. 000 163. 000
SY 0. 000 0. 00
88. 00000 163. 000 14,344.00
0350 608-00015 Det ect abl e Wr ni ngs 103. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0353 608-00350 Conc Sidewal k (C) (Eaton Sidewal k) 183. 000 143. 000
SY 0. 000 0. 00
142. 00000 143. 000 20, 306. 00
0355 609-21010 Curb and Gutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00
33. 50000 0. 000 0. 00
0360 609-21011 Curb and Gutter Type 2 (Section I-M 1, 776. 000 1,776.000
LF 0. 000 0. 00
34.50000 1, 776. 000 61, 272. 00
0365 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 800. 000 1, 533. 000
LF 0. 000 0. 00

97. 00000 1, 533. 000 148, 701. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 609-24004 CGutter Type 2 (4 Foot) 252. 000 219. 000
LF 0. 000 0.00
75. 00000 219. 000 16, 425. 00
0375 609-24008 Gutter Type 2 (8 Foot) 0. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0380 609-24010 Gutter Type 2 (10 Foot) 41. 000 41. 000
LF 0. 000 0.00
185. 00000 41. 000 7,585. 00
0385 610- 00030 Medi an Cover Material (Concrete) 2,533. 000 2,531. 000
SF 0. 000 0. 00
6. 80000 2,531. 000 17, 210. 80
0390 612-00101 Delineator (Drivable Concrete Installation) (Type I) 285. 000 109. 000
EACH 0. 000 0.00
83. 00000 109. 000 9, 047. 00
0395 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 77.000 20. 000
EACH 0. 000 0. 00
83. 00000 20. 000 1, 660. 00
0400 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 87. 000 36. 000
EACH 0. 000 0.00
83. 00000 36. 000 2,988. 00
0401 613-00200 2 In Elec Cond 210. 000 0. 000
LF 0. 000 0. 00
20. 70000 0. 000 0. 00
0402 613-00300 3 In Elec Cond 220. 000 211. 000
LF 0. 000 0.00
13. 80000 211. 000 2,911. 80
0405 613-01200 2 Inch Electrical Conduit (Plastic) 725.000 483. 000
LF 0. 000 0. 00
15. 20000 483. 000 7,341.60
0410 613-01300 3 Inch Electrical Conduit (Plastic) 755. 000 755. 000
LF 0. 000 0.00

18. 20000 755. 000 13, 741. 00



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 613-07004 Type Four Pull Box 4.000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4.000 4,800. 00
0420 613-07005 Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0.00
0421 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
5, 249. 75000 1. 000 5,249.75
0422 613-13000 Lum naire (LED) 4.000 4. 000
EACH 0. 000 0. 00
1, 600. 00000 4.000 6, 400. 00
0423 613-80130 Service Meter Cabinet 1. 000 1.000
EACH 0. 000 0. 00
4,204. 40000 1. 000 4,204. 40
0425 614-00011 Sign Panel (Cass I) 392. 000 35. 000
SF 0. 000 0. 00
10. 80000 35. 000 378. 00
0430 614-00012 Sign Panel (Cass I1) 1, 205. 000 32. 000
SF 0. 000 0. 00
15. 20000 32.000 486. 40
0435 614-01512 Steel Sign Support (2-1nch Round)(Post) 593. 000 100. 000
LF 0. 000 0. 00
3. 15000 100. 000 315. 00
0440 614-01522 Steel Sign Support (2-1nch Round)(Socket) 54. 000 9. 000
EACH 0. 000 0. 00
20. 50000 9. 000 184. 50
0445 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1, 027. 000 54. 000
LF 0. 000 0. 00
8. 50000 54. 000 459. 00
0450 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 91. 000 4.000
EACH 0. 000 0. 00

136. 00000 4. 000 544.00



CONTI D

CAT NO0200

0455

0460

0461

0462

0463

0464

0465

0466

0467

0468

0469

614-01585

614- 01588

614- 70336

614- 70448

614- 70560

614-72740

614- 80385

614- 72855

614- 72887

614-81140

614-81150

C20845

STA0853- 101

COLORADO DEPARTMENT OF TRANSPORTATI ON

20845-BID

ESTI MATE NO 0013

ROADWAY

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 99. 000
LF
14. 75000
Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 7.000
EACH
136. 00000
Traf Sig Face (12-12-12) 10. 000
EACH
718. 75000
Traf Sig Face (12-12-12-12) 2.000
EACH
1, 141. 95000
Traf Sig Face (12-12-12-12-12) 2.000
EACH
937. 25000
Bl ank Qut Sign(LED)(Sing Fac) 1. 000
EACH
5, 965. 05000
Runbl e Strip 39, 925. 000
LF
0.21000
Traf Sig Ctrl Cabinet 1. 000
EACH
27,514. 00000
Detect (M crowave Veh) 4. 000
EACH
8, 150. 05000
Sig-Light Pole Steel (1-40 Ft) 2.000
EACH
16, 187. 40000
Si g-Light Pole Steel (1-50 Ft) 2.000
EACH

16, 274. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

4.000
0. 000
4.000

2.000
0. 000
2.000

2.000
0. 000
2.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 41

AMOUNT

7,187

2,283

1, 874.

5, 965

27,514

32, 600

32,374

32, 549

.00

.00

50

90

50

05

.00

00

20

80

60



CONTI D: C20845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 614-85003 I mpact Attenuator (Low Maintenance) 1. 000 1.000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0471 614-86800 Uni nterrupted Power Supply 1. 000 1.000
EACH 0. 000 0. 00
8, 859. 60000 1.000 8, 859. 60
0472 614-87702 Et hernet Radio (Pair) 1. 000 1.000
EACH 0. 000 0. 00
2,527. 70000 1. 000 2,527.70
0473 619-10000 Tenp Water Line 2,770. 000 2,770.000
LF 0. 000 0. 00
2.70000 2,770. 000 7,479.00
0475 621-00450 Det our Pavenent 2,982. 000 2,982. 000
5% 0. 000 0. 00
29. 00000 2,982. 000 86, 478. 00
0480 625-00000 Construction Surveying 1.000 1.000
LS 0. 000 0. 00
136, 000. 00000 1. 000 136, 000. 00
0481 625-00001  Const Surveying (Hour) 10. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0482 625-00001 Const Surveying (Hour) (Phase 2) 150. 000 59. 000
HOUR 0. 000 0. 00
150. 00000 59. 000 8, 850. 00
0485 626-00000  Mbobilization 1. 000 1. 000
LS 0. 000 0. 00
267, 300. 00000 1. 000 267, 300. 00
0486 626-00100 Mbbilization (w o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
11, 161. 06000 1. 000 11, 161. 06
0487 626-00100 Mobi | i zation (w o Autopay) Change Order 003 - CR 1. 000 1.000
76/ 10th St
LS 0. 000 0. 00

10, 317. 34000 1. 000 10, 317. 34
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PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0488 626- 00005 Mobi i zation Kol be Stri ping 16. 000 5. 000
DAY 0. 000 0. 00
348. 00000 5. 000 1, 740. 00
0489 626-00100 Mbbilization (w o Autopay) NCTC 1. 000 0. 750
LS 0. 000 0. 00
4, 950. 00000 0. 750 3,712.50
0490 626-01103 Public Information Services (Tier II1l) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0491 626-01103 Public Info Services (Tier Ill) Phase 2 1.000 0. 650
LS 0.100 1, 430. 00
14, 300. 00000 0. 750 10, 725. 00
0495 627-00008 Modi fied Epoxy Pavenment Marking 460. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0500 627-00013 Pavenent Marking Paint (H gh Build) 1, 800. 000 1, 606. 000
GAL 0. 000 0. 00
30. 00000 1, 606. 000 48, 180. 00
0505 627-01010 Preformed Plastic Pavenent Marking (Type I)(Inlaid) 4, 450. 000 0. 000
SF 0. 000 0. 00
12. 75000 0. 000 0. 00
0506 627-30105 Pvmt Mg Paint (WB) 1, 426. 000 1, 426. 000
SF 0. 000 0. 00
6. 30000 1, 426. 000 8, 983. 80
0507 627-30110 Pvnt Mg Paint (XS) 1, 835. 000 1, 835. 000
SF 0. 000 0. 00
6. 30000 1, 835. 000 11, 560. 50
0510 627-30323 Preforned Pl astic Pavement Marking (Wrd-Synbol)(Type 3, 536. 000 0. 000
1) (Inl
A SF 0. 000 0. 00
23.00000 0. 000 0. 00
0515 627-30328 Preformed Pl astic Pavenent Marking (Xwal k- Stop 3, 626. 000 0. 000

Li ne) (Type |
)(Tvee D) SF 0. 000 0.00

13. 30000 0. 000 0. 00
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PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0518 629-01006 Survey Monunent (Ty 6) (Eaton Sidewal k) 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0520 630-00000  Fl aggi ng 12, 000. 000 11, 216. 500
HOUR 0. 000 0. 00
23.00000 11, 216. 500 257,979. 50
0521 630-00000 Flaggi ng Phase 2 5, 000. 000 1, 591. 000
HOUR 360. 000 9,720.00
27.00000 1, 951. 000 52,677.00
0525 630- 00007 Traffic Control Inspection 64. 000 60. 000
DAY 0. 000 0. 00
125. 00000 60. 000 7,500. 00
0526 630-00007 Traf Ctrl Inspection Phase 2 60. 000 33. 000
DAY 6. 000 792. 00
132. 00000 39. 000 5, 148. 00
0530 630-00012 Traffic Control Managenent 175. 000 169. 000
DAY 0. 000 0. 00
690. 00000 169. 000 116, 610. 00
0531 630-00012 Traf Ctrl Mgnt Phase 2 100. 000 54. 000
DAY 8. 000 6, 000. 00
750. 00000 62. 000 46, 500. 00
0535 630-80338 Barricade (Type 3 M D) (Tenporary) 110. 000 55. 000
EACH 44.000 11, 440. 00
260. 00000 99. 000 25, 740. 00
0536 630-80338 Barricade (3 M D) (Tenp) Phase 2 98. 000 48. 500
EACH 38. 800 5,354. 40
138. 00000 87.300 12, 047. 40
0540 630-80341 Construction Traffic Sign (Panel Size A 355. 000 177.500
EACH 142. 000 8, 662. 00
61. 00000 319. 500 19, 489. 50
0541 630-80341  Const Traf Sign (A) Phase 2 280. 000 137. 000
EACH 111. 400 3,676. 20

33. 00000 248. 400 8,197. 20
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PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 630-80342  Construction Traffic Sign (Panel Size B) 271. 000 135. 500
EACH 108. 400 8, 780. 40
81. 00000 243.900 19, 755. 90
0546 630-80342 Const Traf Sign (B) Phase 2 248. 000 98. 500
EACH 79.700 3, 506. 80
44.00000 178. 200 7,840. 80
0550 630-80343 Construction Traffic Sign (Panel Size O 15. 000 7.500
EACH 6. 000 669. 00
111. 50000 13. 500 1, 505. 25
0551 630-80343 Const Traf Sign (C) Phase 2 12. 000 6. 000
EACH 4. 800 290. 40
60. 50000 10. 800 653. 40
0555 630-80344  Construction Traffic Sign (Special) 108. 000 54. 000
SF 43. 200 615. 60
14. 25000 97. 200 1, 385. 10
0556 630- 80344 Const Traf Sign (Spec) Phase 2 104. 000 52. 000
SF 41. 600 332.80
8. 00000 93. 600 748. 80
0560 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 2. 400 12, 240. 00
5, 100. 00000 5.400 27,540. 00
0561 630- 80355 Port Mesg Panel Phase 2 2.000 1. 000
EACH 0. 800 2,200. 00
2, 750. 00000 1.800 4, 950. 00
0565 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1. 500
Type
yPe) EACH 1. 200 1, 860. 00
1, 550. 00000 2.700 4,185. 00
0566 630-80358 Fl ash Arrow Panel (C Ty) Phase 2 3. 000 1.500
EACH 1.200 990. 00
825. 00000 2.700 2,227.50
0570 630-80360  Drum Channel i zi ng Device 616. 000 308. 000
EACH 246. 400 8, 870. 40

36. 00000 554. 400 19, 958. 40



CONTI D

CAT NO0200

0571

0575

0580

0585

0586

0590

0591

0595

0596

0600

0601

630- 80360

630- 80363

630- 80370

630- 80380

630- 80380

630- 80384

630- 80391

630- 85010

630- 85010

630- 85020

630- 85041

C20845

STA0853- 101

20845-BID

| TEM
DESCRI PTI ON

ROADWAY

Dev Phase 2

Drum Channel

Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

Traffic Cone

Traffic Cone Phase 2

Mar ker

Tubul ar

Channel

Dev (Fi xed)

I npact Attenuat or

(Tenpor ary)

I mpact Atten (Tenp) Phase 2

Mbbi | e Attenuat or

Mobi | e Attenuator Phase 2

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
600. 000
EACH
20. 00000
0. 000
EACH
112. 00000
60. 000
LF
30. 00000
326. 000
EACH
14. 20000
418. 000
EACH
8. 00000
0. 000
EACH
76. 00000
648. 000
EACH
78. 75000
1. 000
EACH
5, 600. 00000
2.000
EACH
3, 050. 00000
2.000
EACH
44, 000. 00000
30. 000
DAY

530. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

300. 000
240. 000
540. 000

0. 000
0. 000
0. 000

30. 000
24.000
54. 000

163. 000
130. 400
293. 400

209. 000
167. 200
376. 200

0. 000
0. 000
0. 000

287. 500
230. 000
517. 500

0.500
0. 400
0. 900

0.500
0. 400
0. 900

0. 350
0. 280
0. 630

16. 000
0. 000
16. 000
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4,800

720.

1, 851.

1,337

18,112

2,240

1,220

12, 320

00

.00

68

60

.00

50

00

00

00

.00

09: 38: 41

AMOUNT

10, 800

1,620

4,166

3,009

40, 753

5, 040

2,745

27,720

8, 480

00

.00

00

28

60

.00

13

00

00

00

00
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PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 630-86800 Traffic Signal (Tenporary) 1. 000 1.000
LS 0. 000 0.00
115, 000. 00000 1. 000 115, 000. 00
0606 630-86810 Traffic Signal (Tenp) Phase 2 2.000 1. 000
EACH 0.800 22, 840.00
28, 550. 00000 1. 800 51, 390. 00
0610 632-00000 Night Work Lighting 1. 000 1.000
LS 0. 000 0.00
37, 000. 00000 1. 000 37, 000. 00
0615 700-70002  F/ A ANTI Cl PATED CVD 100, 427. 770 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0620 700-70010 F/ A Mnor Contract Revisions 90, 294. 240 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0625 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0630 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0635 700-70013 F/ A Concrete Pavement Incentive 30, 705. 440 30, 705. 440
F A 0. 000 0.00
1. 00000 30, 705. 440 30, 705. 44
0640 700-70016  F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0645 700-70018 F/ A Roadway Snoot hness Incentive 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70019 F/ A Asphalt Cenent Cost Adjustnent 74,739.020 34,923.610
F A 28, 897. 840 28, 897. 84

1. 00000 63, 821. 450 63, 821. 45
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PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0655 700-70023 F/ A On-The-Job Trainee 1, 700. 000 1, 700. 000
F A 0. 000 0.00
1. 00000 1, 700. 000 1, 700. 00
0656 700- 70034 F/ A Railroad Preenption Conmmuni cation Testing 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0660 700-70042 F/ A Railroad Flaggi ng 9, 815. 000 9, 815. 000
F A 0. 000 0.00
1. 00000 9, 815. 000 9, 815. 00
0661 700-70042 F/ A RR Fl aggi ng CO 003 10th St Signal 6, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0662 700-70082 F/A Furn & Inst Elec Serv CO 003 10th St Signal 2,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0665 700-70280 F/A Fire Hydrant 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0670 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0671 700-70380 F/A Erosion Ctrl CO 003 10th St Signal 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0672 700-70589 F/ A Environ Health & Safety Mgnmt CO 003 10th St Signal 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0675 700-70594 F/ A DRB Standing Conmittee 12, 000. 000 8,237.500
F A 0. 000 0.00
1. 00000 8, 237. 500 8, 237.50
0676 700-70035 F/ A Conpensation for Conpensabl e Del ays 840, 000. 000 361, 002. 640
F A 166, 884. 820 166, 884. 82

1. 00000 527, 887. 460 527, 887. 46
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PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0783 900-00010 Added Item (Hour)/ Additional Trucking Hours 346. 000 346. 000
HOUR 0. 000 0. 00
90. 00000 346. 000 31, 140. 00
0784 900-00022  Added Item (Square Yard)/ Val ue Engi neering Change 642.178 642.178
Proposal (Contractor Savings)
5% 0. 000 0. 00
38. 93002 642.178 25, 000. 00
0785 900-00022  Added Item (Square Yard)/ Val ue Engineering Change 11, 463. 822 11, 463. 822
Proposal (Contractor Savings)
SY 0. 000 0.00
19. 46500 11, 463. 822 223, 143. 30
0790 900-00014 Added Item (Lunp Sum)/ Concrete Bl ankets 1. 000 1. 000
LS 0. 000 0. 00
48, 485. 07000 1.000 48, 485. 07
0795 900-00007 Added Item (Each)/ Tenporary Pedestrian Ranps (Eaton 4. 000 4. 000
Si dewal k)
EACH 0. 000 0.00
2, 000. 00000 4.000 8, 000. 00

CAT 0200 CURRENT AMI $18, 313, 740.27 $ 971, 027. 81 $14, 073, 306. 29
CAT NO0300 B-18-B

0680 202-00246 Renoval of Asphalt Mat (Planing) (Special) 107. 000 107. 000
SY 0. 000 0. 00
21.50000 107. 000 2, 300. 50
0685 202- 00425 Renoval of Bridge Railing 75. 000 75. 000
LF 0. 000 0.00
65. 00000 75. 000 4,875. 00
0690 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0.00
0695 515-00120 Wat er proof i ng ( Menbr ane) 108. 000 108. 000
Sy 0. 000 0.00
27.20000 108. 000 2,937.60
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00

25.50000 60. 000 1, 530. 00
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PCN: 20845-BI D ESTI MATE RUN07/10/ 2018
PRQIECT STA0853- 101 ESTI MATE NO 0013 09:38: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NOO300 B-18-B
0705 601-06100 Concrete (Patching) 2.900 2.900
cY 0. 000 0. 00
2, 950. 00000 2.900 8, 555. 00
0710 606-11010 Bridge Rail Type 10R 65. 000 65. 000
LF 0. 000 0. 00
205. 00000 65. 000 13, 325. 00
CAT 0300 CURRENT AMT $ 33,523.10% 0.00% 33,523.10
CAT NO0301 B-18-C
0715 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 141. 000 141. 000
Sy 0. 000 0. 00
21.50000 141. 000 3,031.50
0720 202-00425 Renoval of Bridge Railing 65. 000 64. 000
LF 0. 000 0. 00
65. 00000 64. 000 4,160. 00
0725 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 29. 000 29. 000
SY 0. 000 0. 00
975. 00000 29. 000 28, 275. 00
0730 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 58. 000 0. 000
TON 0. 000 0. 00
66. 00000 0. 000 0.00
0735 515-00120  Waterproofing (Menbrane) 141. 000 0. 000
Sy 0. 000 0. 00
27.20000 0. 000 0. 00
0740 518-03000 Sawi ng and Seal i ng Bridge Joint 159. 000 0. 000
LF 0. 000 0. 00
25. 50000 0. 000 0.00
0745 601-03057 Concrete O ass DR 0. 000 0. 000
cY 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0750 601-06100 Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 950. 00000 0. 000 0.00
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PCN: 20845-BI D ESTI MATE RUN 07/ 10/ 2018
PRQJECT: STA0853- 101 ESTI MATE NO 0013 09: 38: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 B-18-C

0755 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0760 602- 00000 Rei nforcing Steel 66. 000 66. 000
LB 0. 000 0. 00
10. 75000 66. 000 709. 50
0765 606-11032 Bridge Rail Type 10M (Special) 65. 000 32.500
LF 0. 000 0. 00
535. 00000 32.500 17, 387. 50
CAT 0301 CURRENT AMT $ 82,733.70% 0.00% 53, 563. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0770 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
64, 000. 00000 1. 000 64, 000. 00
0775 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24,000. 00000 1. 000 24,000. 00
0780 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
29, 500. 00000 1. 000 29, 500. 00
CAT 0400 CURRENT AMT $ 117,500.00 $ 0.00% 117, 500. 00

PROJECT TOTAL CURRENT AMI $18, 547,497.07 $ 971, 027. 81 $14, 277, 892. 89



